Risk	Category	Probability	Impact	RE	RMMM	
Lack of Funds	Business Impact	80%	1	P 1,250,000.00	Plan a stingy accounting to monitor budget. If budget inevitably ran out, Bank Loans and Contract Job	os
Software too complex for end-user	Customer Characteristics	40%	3	P 300,000.00	Hire UI & UX consultant for evalution of program's learning curve	
Skill deficiency in ranks	Staff Size & Exeprience	60%	2	P 750,000.00	Monthly Training and Evaluation	
Rise of technology too fast	Development Environment & Technology Risk	80%	4	P 100,000.00	Constant updates and enchance future proofing	
Terms and Requirement Unclear to tea	Process Definition	40%	3	P 250,000.00	Formattized documents and thorough orientation of members. Weekly meeting and status Checks	